Vumane Kamanga 222865369

TASKBOARD

Product Backlog	In Progress	Completed
Sprint 2: U5 hi-fi mockups; B5 cancellation/rescheduling; B6 email notifications; F5 booking flow UI.	Planned 12–16 Oct: B5, B6, F5, U5. Actual status for these dates not confirmed.	Integrate booking API with database

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Prioritize Sprint 2 work: booking flow UI (F5), cancellation/rescheduling (B5), email notifications (B6), and account/booking-history mockups (U5).
2. Is anyone working on anything that is not on the board?	None
3. What do we need to finish as a team?	Integrate booking UI with the booking API; confirm booking status handling and notification requirements; review mockups.
4. Are there any bottlenecks or blockers to the flow of work?	Getting an API that doesn't need monthly payments.

LOGBOOK — *PLANNED-WORK RECONSTRUCTION (verify before submission)*

Date:	12 October 2026	
Monday	1. What did I complete since the last standup?	implement accel /reschedule /decline functionality so that I can use the app's features reliably.
	2. What am I planning to complete between now and the next standup?	Begin Sprint 2: work on F5 booking flow UI and B5 booking cancellation/rescheduling; start U5 mockups.
	3. What are my impediments (or risks or problems)?	F5 depends on the booking API (B4) and booking mockups (U4). Confirm both are ready.

Date:	13 October 2026	
Tuesday	1. What did I complete since the last standup?	F5 and B5 were scheduled to be underway, but no dated completion is verifiable.
	2. What am I planning to complete between now and the next standup?	Continue service/date/time-slot selection and confirmation UI; continue booking status and rescheduling logic.
	3. What are my impediments (or risks or problems)?	Potential integration mismatch between UI time slots and backend booking availability; not a confirmed blocker.

Date:	14 October 2026	
Wednesday	1. What did I complete since the last standup?	Completed the upload a hairstyle reference and allow choose a preferred time so that a stylist understands my request.
	2. What am I planning to complete between now and the next standup?	Review B5 cancellation/rescheduling and double-booking prevention; continue F5 and U5.
	3. What are my impediments (or risks or problems)?	B6 cannot proceed smoothly until B5 booking status behaviour is agreed; confirm B5 outcome.

Date:	15 October 2026	
Thursday	1. What did I complete since the last standup?	Booking status behaviour for users
	2. What am I planning to complete between now and the next standup?	Test the F5 booking confirmation flow and start B6 email confirmation/reminder notifications.
	3. What are my impediments (or risks or problems)?	B6 depends on B5. Email integration and notification triggers may need testing; no actual blocker documented.

Date:	16 October 2026	
Friday	1. What did I complete since the last standup?	B6 was scheduled for completion on 16 Oct; no dated completion evidence was found.
	2. What am I planning to complete between now and the next standup?	Review B6 email confirmation/reminders; check F5/B5 integration; prepare handover for next week.
	3. What are my impediments (or risks or problems)?	Confirm delivery and tests of notifications and booking workflows; no actual issue is documented.